

# Headquarters U.S. Air Force

---

*Integrity - Service - Excellence*

**SPS 4.2.1**

**Deployment Status Update**

**To FRB**

**22 July 03**



**Susan Haskew**  
**SAF/AQCA**

**U.S. AIR FORCE**

---



- SSAA Signature
- SPCA Status
  - Security Testing Results
  - SSAA Addendum Revisions
- Current Upgrade Schedule



U.S. AIR FORCE

# SSAA Signature

---

- DCMA signature obtained on original SSAA on 25 June
- Revisions being addressed in an addendum
  - JPMO has updated sections of the SSAA that AF highlighted to address the DoD 8510 security standards
  - JPMO will coordinate signature on addendum through DCMA after SSG/ENAC approval



U.S. AIR FORCE

# SPCA Status

---

- SSG/ENAC initial review of SSAA identified 37 high and medium findings
- Issue status as of 17July
  - 28 resolved
  - 9 outstanding
    - Increment 1 Security Testing
    - Addendum revisions



U.S. AIR FORCE

# Increment 1 Security Testing

- Inadequate documentation from the previous PMO
- AFCIS re-accomplished testing
  - Completed 20 June
  - Minor risks identified
    - Lockout vs. logout for password access
    - Mitigation requires security configuration changes
    - AFCIS created script to correct
    - JPMO approval for use given



U.S. AIR FORCE

# SSAA Addendum

---

## Revisions

### ■ Status

- AFCIS and JPMO worked revisions June- July
- SSG/ENAC review of revisions to begin 21 July
- AFCA review needs to begin 28 July

### ■ Next steps

- AFCA review: 2 wks
- CTO process: 8 wks
- C&A: 1 wk
- Oct QT&E



U.S. AIR FORCE

# Current Upgrade Schedule

---

- QT&E
  - McConnell AFB: 13 – 31 Oct
  - Keesler AFB & Robins AFB: 20 – 31 Oct
  - Reporting: 3-14 Nov
- Deployment
  - Begin 1 Dec 03
  - End 14 May